



**NSW
Resources
Regulator**

FWP0001175

NORTH EAST MINE FORWARD PROGRAM

Friday 13 January 2023 to Monday 12 January 2026

Contents

Summary	-1
Important	-1
Three-year forecast – surface disturbance activities.....	-1
Project description.....	-1
Description of surface disturbance activities.....	-1
Three-year rehabilitation forecast	-1
Rehabilitation planning schedule	-1
Rehabilitation research and trials	9
Rehabilitation maintenance and corrective actions	-1
Rehabilitation schedule	-1
Subsidence remediation for underground operations	-1
Progressive mining and rehabilitation statistics.....	-1
Three-yearly forecast cumulative disturbance and rehabilitation progression.....	-1
Rehabilitation key performance indicators (KPIs)	-1
Attachment 1 – Reporting Definitions.....	-1
Attachment 2 – Definitions	-1
Attachment 3 – Plans	-1

Summary

DETAIL

Mine	North East Mine
Reference	FWP0001175
Forward program commencement date	Friday 13 January 2023
Forward program end date	Monday 12 January 2026
Forward program revision (if applicable)	
Contact	Mike Fake
Mining leases	ML 1383 (1992)
Project location	TRITTON RESOURCES PTY LTD
Date of submission	Thursday 30 November 2023

Important

The department may make the information in your program and any supporting information available for inspection by members of the public, including by publication on its website or by displaying the information at any of its offices. If you consider any part of your program to be confidential, please communicate this to the department via the message function on this submission within the NSW Resources Regulator Portal.

Three-year forecast – surface disturbance activities

Project description

The Mine is located approximately 6km northwest of the village of Girilambone within the Bogan Local Government Area (LGA) in central west NSW. The Mine is owned and operated by Tritton Resources Pty Ltd (the “Company”), a wholly owned subsidiary of Aeris Resources Limited. The Mine is approved under DA 6/95 and operates in accordance with the conditions provided in Mining Lease (ML) 1383 and Environment Protection Licence (EPL) 4501. DA 6/95 was issued by Bogan Shire Council in 1995 and does not contain an expiry date. Open cut mining commenced in 1996. Open cut mining was completed by 2000 and from 2007, mining was recommenced using underground extraction methods with mined ore transported to the Tritton Copper Mine for processing. The Mine remains on care and maintenance, however the Hartman’s Open Cut and internal roads will be used for mining at the Avoca Tank Mine. This Forward Program has been prepared under the assumption that the Mine Site resumes operations within the period.

Description of surface disturbance activities

Exploration activities

No exploration activities are planned within ML 1383 during the Forward Program Period.

Construction activities

No construction activities are planned during the Forward Program Period.

Mining schedule

Mining development method and sequencing and general mine features.

This Forward Program has been prepared based on the assumption that the Mine Site resumes operations within the Forward Program Period. As such, the production schedule table presents the current forecast material production schedule for the Mine. It is noted that the Mine Site will be used to provide underground access to the approved Avoca Tank Mine during this time, however the production schedule table does not include material produced from within the Avoca Tank Mine.

Areas identified for emplacements, the sequencing of emplacements, construction, and management.

The Mine contains two rehabilitated waste rock emplacements (the North East Waste Rock Emplacement and the Hartmans/Larsens Waste Rock Emplacement). As the Mine is on care and maintenance, there will be no further waste rock generated at the Mine Site. However, waste rock generated from mining operations at the Avoca Tank Mine will be stored within the southern section of the Hartmans Pit. The waste rock emplaced in the southern section of the Hartmans Pit is also stabilising the failure of the southern wall of the pit. All waste rock extracted from Avoca Tank will be reported in the Annual Rehabilitation Report and Forward Program for the Avoca Tank Mine.

Processing infrastructure activities and the location of tailings facilities and schedule for emplacement.

No processing occurs within the Mine Site.

Waste disposal and materials handling operations.

The principal wastes that will be generated at the Mine Site will be non-production wastes as the Mine is on care and maintenance. Non-production wastes may include:

- greases, oils, filters, tyres and batteries from maintenance of vehicles and equipment;
- bulk scrap metal and plastics from discarded equipment;
- general office wastes e.g. paper;
- general waste generated by employees – e.g. food scraps, paper, cardboard, aluminium and steel cans; or
- wastewater from ablution facilities.

All hydrocarbon wastes will be stored in specified areas on site within a bunded area until collected by a licensed contractor. Worn tyres will be temporarily stored and removed from site regularly. All general waste materials will be stored in covered bins or skip bins and collected regularly by a licenced contractor for disposal. Paper, cardboard, steel and aluminium will be stored separately from non-recyclable wastes. All wastewater generated on the site will continue to be treated through the approved on-site septic tank system.

Key production milestones

MATERIAL	UNIT	YEAR 1	YEAR 2	YEAR 3
Stripped topsoil <small>(if applicable)</small>	(m ³)	0	0	0
Rock/overburden	(m ³)	23,700	0	14,800
Ore	(Mt)	0.1	0.06	0.03
Reject material¹	(Mt)	0	0	0
Product	(Mt)	0	0	0

¹ This includes coarse rejects, tailings and any other wastes resulting from beneficiation.

Three-year rehabilitation forecast

Rehabilitation planning schedule

Rehabilitation planning schedule

Year 1- Detailed biennial rehabilitation monitoring campaign (completed Year 1) Seed Balance and Procurement Strategy (completed Year 1) Waste Rock Characterisation – geochemical analysis of emplaced waste rock for rehabilitation planning (completed Year 1) Waste Rock Emplacement Revegetation Works – review of vegetation condition and additional or supplementary planting (ongoing) Hydromulching Study – research program on hydromulching application on waste rock emplacements (completed Year 2) Post Closure Water Management Strategy – site-wide water balance study (completed Year 3) Year 2 - Landform Evolution Modelling - covering high risk landforms at all mine sites (completed Year 2) Hydromulching Study – research program on hydromulching application on waste rock emplacements (completed Year 2) Waste Rock Emplacement Revegetation Works – review of vegetation condition and additional or supplementary planting (ongoing) Post Closure Water Management Strategy – post-mining surface water management (completed Year 3) Year 3 - Detailed biennial rehabilitation monitoring campaign (completed Year 3) Waste Rock Emplacement Revegetation Works – review of vegetation condition and additional or supplementary planting (ongoing) Post Closure Water Management Strategy – groundwater modelling (completed Year 3)

Stakeholder consultation

The Company has undertaken consultation with relevant stakeholders during preparation of the Rehabilitation Management Plan for the Mine. The following government agencies and community stakeholders were contacted in November 2022. • Bogan Shire Council • Nyngan Local Aboriginal Land Council • Crown Lands • Environmental Protection Authority • NSW Resources Regulator • Department of Planning and Environment • Department of Planning and Environment – Water • Department of Regional NSW – Minerals, Exploration and Geoscience • Heritage NSW • Department of Planning and Environment - Biodiversity Conservation Division Where a response has been received from the above stakeholders it has been to indicate that no comments would be provided (EPA and BCD). Feedback received from DPE Water identified priorities for post-closure water management. The DPE Water feedback will be addressed during the preparation of a Post-Closure Water Management Strategy (discussed in more detail in Section 2.2.4). The Rehabilitation Management Plan will be updated based on the feedback received during ongoing consultation. No further stakeholder consultation is planned in relation to rehabilitation planning or scheduling over the Forward Program Period, excluding regular updates presented to the local community at meetings during the period.

Rehabilitation studies, risk assessments and/or design work

The Company will undertake a Hydromulching Study on completed areas of the Waste Rock Emplacement that will examine the opportunities and limits of applying hydromulching in arid environments where topsoil availability is limited. The objectives of the study are to test the application of a hydromulching matrix to bind and fertilise the surface and promote plant growth. The outcomes of the rehabilitation studies described in Section 2.2.1.2 may include recommendations for rehabilitation-specific trials for research programs.

Rehabilitation research and trials

RRT NUMBER	PROJECT/TRIAL NAME	OBJECTIVE OF TRIAL/PROJECT	METHODOLOGY	EXPECTED DATE OF COMPLETION	STATUS
------------	--------------------	----------------------------	-------------	-----------------------------	--------

FWP0001
175

Rehabilitation maintenance and corrective actions

As this is the first Forward Program for the Mine and an Annual Rehabilitation Report has not yet been prepared, no rehabilitation performance issues, or knowledge gaps identified in an Annual Rehabilitation Report are noted. However, the Company is aware of maintenance and corrective actions identified previously which include the following.

- Apparent revegetation failures throughout the vegetation cover of the waste rock emplacements – investigations will commence in Year 1 with a plan for remedial action implemented from Year 1 for the duration of the Forward Program Period (as described in Table 2).
- There is evidence of failures of pit walls within the North East, Hartman’s and Larsen’s pits. These failures have been investigated and found to be stable in their current form. Further geotechnical work is proposed upon the completion of mining for the Avoca Tank Project.
- The need for minor earthworks to repair water management structures in the vicinity of the waste rock emplacements. A Post-Closure Water Management Strategy will inform long term planning for these structures, however in the short term each of the structures will be reviewed by personnel to ensure they are operating as intended.

Rehabilitation schedule

Rehabilitation in the next Forward Program Period will be focused on the completion of the research and studies described in Table 2 and Section 2.2.2. As shown on Plans 2A to 2C, the whole Mine Site, excluding Hartman’s pit and the access roads, will be prepared for rehabilitation with targeted actions occurring following the completion of the studies listed in Table 2. The Hartmans Pit and main internal roads would continue to be used until 2027 when the completion of mining at the Avoca Tank Project is expected. As discussed in Section 2.2.3, the Waste Rock Emplacements at the Mine Site have been prepared for rehabilitation with growth medium establishment and ecosystem establishment commenced on these landforms. The Company has labelled these domains as Forecast Land Prepared for Rehabilitation on Plans 2A to 2C to outline that remedial works may be required and the appropriate studies are planned to take place. In addition to the above, the Company will progressively close unsealed tracks within the mining lease area that are no longer required for the operation. Access would be restricted within these areas and they would be ripped and seeded to commence rehabilitation.

Subsidence remediation for underground operations

No subsidence monitoring is planned in the next Forward Program Period as no incidences of mine subsidence have been identified as occurring within the Mine Site or as a result of mining operations associated with the Mine. Subsidence represents a low risk to rehabilitation at the Mine Site and as such, no specific subsidence-related management and maintenance programs are required at the Mine.

Progressive mining and rehabilitation statistics

Three-yearly forecast cumulative disturbance and rehabilitation progression

FORECAST	UNIT	YEAR 1	YEAR 2	YEAR 3
A Total surface disturbance footprint	(ha)	0	0	0
B Total active disturbance	(ha)	0	0	0
P Total new area of land proposed for active rehabilitation	(ha)	0	0	0

Rehabilitation key performance indicators (KPIs)

FORECAST	UNIT	YEAR 1	YEAR 2	YEAR 3
O Total new active disturbance area	(ha)			
P Total new area of land proposed for active rehabilitation during the reporting period	(ha)			
Q Annual rehabilitation to disturbance ratio				

Attachment 1 – Reporting Definitions

REPORTING CATEGORY	DEFINITION
<p>A Total disturbance footprint – surface disturbance</p>	<p>All areas within a mining lease that either have at some point in time or continue to pose a rehabilitation liability due to surface disturbance activities.</p> <p>The total disturbance footprint is the sum of the total active disturbance, decommissioning, landform establishment, growth medium development, ecosystem and land use establishment, ecosystem and land use development and rehabilitation completion (see definitions below).</p> <p>Underground mining operations should not include the footprint of underground mining areas/subsidence management areas in the total disturbance footprint.</p>
<p>B Total active disturbance</p>	<p>Includes on-lease exploration areas, stripped areas ahead of mining, infrastructure areas, water management infrastructure, sewage treatment facilities, topsoil stockpile areas, access tracks and haul roads, active mining areas, waste rock emplacements (active/unshaped/in or out-of-pit), tailings dams (active/unshaped/uncapped) and temporary stabilised areas (e.g. areas sown with temporary cover crops for dust mitigation and temporary rehabilitation).</p>
<p>C Rehabilitation – land preparation</p>	<p>Includes the sum of all disturbed land within a mining lease that have commenced any, or all, of the following phases of rehabilitation – decommissioning, landform establishment and growth medium development.</p> <p>Refer to the glossary of terms in this document for the definition of these phases of rehabilitation.</p>
<p>D Ecosystem and land use establishment</p>	<p>Includes the area which has been seeded/planted with the target vegetation species for the intended final land use. However, vegetation has not matured to a stage where it can be demonstrated that it will be sustainable for the long term and or require only a maintenance regime consistent with target reference/analogue sites.</p> <p>Typically, rehabilitation areas would be in this phase for at least two years (and usually more) before rehabilitation can be classified as being in the ecosystem and land use development phase. This phase does not apply to infrastructure areas that are being retained as part of final land use for the site.</p>

REPORTING CATEGORY	DEFINITION
O	The area of any new active disturbance that will be created during the next three years, as defined under definition A1 (definition A1 Table 5).
P	The sum of any new rehabilitation to be commenced in the next three years. These areas may be in the phases “Rehabilitation - Land Preparation” or the “Ecosystem & Land Use Establishment” (definitions C & D in Table 5).
Q	The rehabilitation to disturbance ratio (S / R) indicates how many hectares of new rehabilitation are undertaken for each hectare of land disturbed during the three years. A ratio of 1/1 indicates that the area of new rehabilitation and disturbance in that period are the same.

Attachment 2 – Definitions

WORD	DEFINITION
Active	In the context of rehabilitation, land associated with mining domains is considered ‘active’ for the period following disturbance until the commencement of rehabilitation.
Active mining phase of rehabilitation	In the context of rehabilitation, the active mining phase of rehabilitation constitutes the rehabilitation activities undertaken during mining operations such as salvaging and managing soil resources, salvaging habitat resources, and native seed collection. This phase also includes management actions taken during operations to manage risks to rehabilitation and enhance rehabilitation outcomes such as selective handling of waste rock and management of tailings emplacements.
Analogue site	In the context of rehabilitation, an analogue site is a ‘reference site’ that represents an example of the defining characteristics (such as vegetation composition and structure or agricultural productivity) of the final land use. Characteristics of analogue sites can be assessed to develop the rehabilitation objectives and completion criteria for final land use domains.
Annual rehabilitation report and forward program	As described in the Mining Regulation 2016.
Annual reporting period	As defined in the Mining Regulation 2016.
Closure	A whole-of-mine-life process, which typically culminates in the relinquishment of the mining lease. It includes decommissioning and rehabilitation to achieve the approved final land use(s).
Decommissioning	The process of removing mining infrastructure and removing contaminants and hazardous materials.
Decommissioning Phase of Rehabilitation	Activities associated with the removal of mining infrastructure and removal and/or remediation of contaminants and hazardous materials. In the context of the rehabilitation management plan this phase of rehabilitation may also include studies and assessments associated with decommissioning and demolition of infrastructure or works carried out to make safe or ‘fit for purpose’ built infrastructure to be retained for future use(s) following lease relinquishment.

WORD	DEFINITION
Department	The Department of Regional NSW.
Disturbance	See Surface Disturbance.
Disturbance area	<p>An area that has been disturbed and that requires rehabilitation.</p> <p>This may include areas such as on-licence exploration areas, stripped areas ahead of mining, infrastructure areas, water management infrastructure, sewage treatment facilities, topsoil stockpile areas, access tracks and haul roads, active mining areas, waste emplacements (active/unshaped/in or out-of-pit), tailings dams (active/unshaped/uncapped), and areas requiring rehabilitation that are temporarily stabilised (i.e. managed to minimise dust generation and/or erosion).</p>
Domain	<p>An area (or areas) of the land that has been disturbed by mining and has a specific operational use (mining domain) or specific final land use (final land use domain). Land within a domain typically has similar geochemical and/or geophysical characteristics and therefore requires specific rehabilitation activities to achieve the associated final land use.</p>
Ecosystem and Land Use Development	<p>This phase of rehabilitation consists of the activities to manage maturing rehabilitation areas on a trajectory to achieving the approved rehabilitation objectives and completion criteria.</p> <p>For vegetated land uses this phase may include processes to develop characteristics of functional self-sustaining ecosystems, such as nutrient recycling, vegetation flowering and reproduction, and increasing habitat complexity, and development of a productive, self-sustaining soil profile.</p> <p>This phase of rehabilitation may include specific vegetation management strategies and maintenance such as tree thinning, supplementary plantings and weed management.</p>
Ecosystem and Land Use Establishment	<p>This phase of rehabilitation consists of the processes to establish the approved final land use following construction of the final landform.</p> <p>For vegetated land uses this rehabilitation phase includes establishing the desired vegetation community and implementing land management activities such as weed control. This phase of rehabilitation may also include habitat augmentation such as installation of nest boxes.</p>
Exploration	Has the same meaning as that term under the State Environmental Planning Policy (Mining, Petroleum Production and Extractive Industries) 2007.

WORD	DEFINITION
Final landform and rehabilitation plan	As defined in the Mining Regulation 2016.
Final land use	As defined in the Mining Regulation 2016.
Form and way	Means the form and way approved by the Secretary. Approved form and way documents are available on the Department’s website.
Growth Medium Development	<p>This phase of rehabilitation consists of activities required to establish the physical, chemical and biological components of the substrate required to establish the desired vegetation community (including short lived pioneer species).</p> <p>This phase may include spreading the prepared landform with topsoil and/or subsoil and/or soil substitutes, applying soil ameliorants to enhance the physical, chemical and biological characteristics of the growth media, and actions to minimise loss of growth media due to erosion.</p>
Habitat	Has the same meaning as that term under the <i>Biodiversity Conservation Act 2016</i> and the <i>Fisheries Management Act 1994</i> (as relevant).
Indicator	An attribute of the biophysical environment (e.g. pH, topsoil depth, biomass) that can be used to approximate the progression of a biophysical process. It can be measured and audited to demonstrate (and track) the progress of an aspect of rehabilitation towards a desired completion criterion (i.e. defined end point). It may be aligned to an established protocol and used to evaluate changes in a system.
Land	As defined in the <i>Mining Act 1992</i> .
Landform Establishment	<p>This phase of rehabilitation consists of the processes and activities required to construct the final landform.</p> <p>In addition to profiling the surface of rehabilitation areas to the approved final landform profile this phase may include works to construct surface water drainage features, encapsulate problematic materials such as tailings, and prepare a substrate with the desired physical and chemical characteristics (e.g. rock raking or ameliorating sodic materials).</p>
Large mine	As defined in the Mining Regulation 2016.
Lease holder	The holder of a mining lease.

WORD	DEFINITION
Life of mine	The timeframe of how long a mine is approved to mine, from commencement to closure.
Mine rehabilitation portal	<p>Means the NSW Resources Regulator’s online portal that lease holders must use (via a registered account) to:</p> <ul style="list-style-type: none"> ■ upload rehabilitation geographical information system (GIS) spatial data ■ develop rehabilitation GIS spatial data (using online tracing functions) ■ generate rehabilitation plans and rehabilitation statistics using the map viewer and Rehabilitation Key Performance Indicator functionalities. <p>Data submitted to the mine rehabilitation portal is collated in a centralised geodatabase for use by the NSW Resources Regulator to regulate rehabilitation performance of lease holders.</p>
Mining area	As defined in the <i>Mining Act 1992</i> .
Mining domain	A land management unit with a discrete operational function (e.g. overburden emplacement), and therefore similar geophysical characteristics, that will require specific rehabilitation treatments to achieve the final land use(s).
Mining land	As defined in the <i>Mining Act 1992</i> .
Native vegetation	Has the same meaning as that term under section 60B of the <i>Local Land Services Act 2013</i> .
Overburden	Material overlying coal or a mineral deposit.
Performance indicator	An attribute of the biophysical environment (for example pH, slope, topsoil depth, biomass) that can be used to demonstrate achievement of a rehabilitation objective. It can be measured and audited to demonstrate (and track) the progress of an aspect of rehabilitation towards a desired completion criterion, that is, a defined end point. It may be aligned to an established protocol and used to evaluate changes in a system.

WORD	DEFINITION
Phases of rehabilitation	<p>The stages and sequences of actions required to rehabilitate disturbed land to achieve the final land use. The phases of rehabilitation are:</p> <ul style="list-style-type: none"> ■ active mining ■ decommissioning ■ landform Establishment ■ growth medium development ■ ecosystem and land use establishment ■ ecosystem and land use development.
Progressive rehabilitation	<p>The progress of rehabilitation towards achieving the approved rehabilitation completion criteria. This may be described in terms of domains, phases, performance indicators and rehabilitation completion criteria.</p>
Rehabilitation Completion	<p>The final phase of rehabilitation when a rehabilitation area has achieved the approved rehabilitation objectives and rehabilitation completion criteria for the final land use. Rehabilitation areas may be classified as complete when the NSW Resources Regulator has determined in writing that the relevant rehabilitation obligations have been fulfilled following submission of <i>Form ESF2 Rehabilitation completion and/or review of rehabilitation cost estimate</i> application by the lease holder.</p>
Rehabilitation Completion criteria	<p>As defined in the Mining Regulation 2016.</p>
Rehabilitation cost estimate	<p>As defined in the Mining Regulation 2016.</p>
Rehabilitation management plan	<p>As defined in the Mining Regulation 2016.</p>
Rehabilitation objectives	<p>As defined in the Mining Regulation 2016.</p>
Rehabilitation risk assessment	<p>As defined in the Mining Regulation 2016.</p>
Rehabilitation schedule	<p>The defined timeframes for progressive rehabilitation set out in the forward program.</p>

WORD	DEFINITION
Relevant stakeholders	<p>Means any persons or bodies who may be affected by the mining operations, including rehabilitation, carried out on the lease land, and includes:</p> <ul style="list-style-type: none"> ■ the relevant development consent authority ■ the local council ■ the relevant landholder(s) ■ community consultative committee (if required under the development consent) or equivalent consultative group ■ affected land holder(s) ■ government agencies relevant to the final land use ■ affected infrastructure authorities (electricity, telecommunications, water, pipeline, road, rail authorities) ■ local Aboriginal communities, and ■ any other person or body determined by the Minister to be a relevant stakeholder in relation to a mining lease.
Risk	The effect of uncertainty on objectives. It is measured in terms of consequences and likelihood (AS/NZS ISO 31000:2009).
Secretary	The Secretary of the Department.
Security deposit	An amount that a mining lease holder is required to provide and maintain under a mining lease condition, to secure funding for the fulfilment of obligations under the lease (including obligations that may arise in the future).
Surface disturbance	Includes activities that disturb the surface of the mining area, including mining operations, ancillary mining activities and exploration.
Tailings	A combination of the fine-grained solid material remaining after the recoverable metals and minerals have been extracted from the mined ore, and any process water ² .
Waste	Has the same meaning as that term under the <i>Protection of the Environment Operations Act 1997</i> .

² Commonwealth of Australia (DITR), 2007. *Tailings Management*.

Attachment 3 – Plans

Plan 2A attachment not provided.

Plan 2B attachment not provided.

Plan 2C attachment not provided.

Forward Program (LARGE MINE) v2.1